
      S Au          pp

                    Fe(SEB) p (FEB)                              p (SEB)            pp            
Charged Approved Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct

Beam Exp # Experiment Spokespersons Hours Hours  3  9 17 24 31  7 14 21 28  5 12 19 26 2  9 16 23 30   6 13 20 27   6 13 20 27   3 10 17 24 1  8 15 22 29  5 12 19 26  3  9 17 24 31  7 14 21 28   4 11 18 25 2  9 16 23 30
or Activity

AGS Startup
RHIC Cryo Startup/RHIC Systems Tests/warmup
RHIC Cryo on
BLIP 1156
RHIC Studies 50% of time 20% of time
AGS pp studies

RHIC Experiments

6:00 STAR Harris 308
8:00 PHENIX Zajc 300
10:00 PHOBOS Busza 326
2:00 BRAHMS Videbaek 299
2:00 BRAHMS RHIC Spin
6:00 STAR RHIC Spin
8:00 PHENIX RHIC Spin
2:00 PP2PP Guryn

AGS Experiments

A3 951 McDonald 24 3600
A3 957 Vazquez 143 150
C7 956 Bauer/Haines/Hastings/Watanabe 31 -
C4 949 Bryman/Kettell/Sugimoto 6 6000
C6 953 Manley/Spinka/Nefkens 0 450
C6 927(tests) Nefkens/Tippens/Comfort 83 2 weeks
C6 958 Comfort/Sadler 0 400
C8 931 Dehnhard/Hungerford/Quinn/Zeps 184 1184
D6 930 Tamura 428 1428
V1 952(tests) Cushman 0
V1 821 Hughes/Morse/Roberts 4025 2100
U 955 Hartouni/Morris 65 -

Unscheduled AGS Experiments

A3 960 Vazquez 0 150
B5 940 Molzon 4 4000
C3 926 Bryman/Littenberg/Zeller 0 8000
C6 927 Nefkens/Tippens/Comfort 83 2280      S Scheduled Shutdown
V1 952 Cushman 0      Fe Iron beam

     Au Gold beam
Proposed AGS Experiments      p proton beam

     pp polarized protons
D6 959 Kishimoto 0 1000      FEB fast extracted beam

AGS Beam/Mode

RHIC Beam/Mode

Normal running
Concurrent with RHIC operations
Schedule to be determined
Engineering/Commissiioning
Standby
AGS pulse on demand

By: T. Satogata/P. Pile  Date: 8 June 01
hours as of 4/27/01
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